SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:54PM
Client Name: CalT
. len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 249 Const Calendar Day: 323 Date: 23-Apr-2013  Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  05:00 pm Break: Over Time:
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear, cool

Working Day If no, explain:

Diary: Dispute
General Comments
MEP staff and status meeting 0900-1000. Escort lead PB mechanical desginer and PB design staff on =
tour of the bridge to discuss mechanical design issues. Track progress of FW Spencer mechanical pipe
and dehumidification system installation. Misc MEP paperwork and write diaries.
Bob Melvin and Adil Mohammad toured the bridge to inspect several design issue and discuss with FWS
and ABF. Among the issues, there was a discussion about how to weld long strings of pipe along the bike
path and still achieve quality welds. Bob M. informed FWS that he didn't want socket welds, but would
revisit the issue of using Vitrualic couplings every 6 lengths to make the pipe string easier to turn and
make the butt weld on the backside of the pipe. He indicated the use of the socket welded fitting is still not
allowed.
Bob M. Adil M., Bill O'Sullivan, and | went to elevation 143M on the tower to inspect the interference of the
tower head caged ladder base with the utility outlets at that location. The preliminary decision was to use a
layout similar to what is used to resolve the conflict between the uiility outlets and the top of the caged
ladder at Elevation 156.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM NARCISO BIAGI 8.00 0.00 0.00 8.00 D
Plumber/Pipefitter JNM DAVID LAW 8.00 0.00 0.00 8.00 D
Diary: Dispute
Bike Path MEP 126  0-000-000.126 -
The FWS crew, including new hire Jim Perry, spent the shift fabricating the carbon steel pipe risers to
connect the 2 1/2" dW and 4" CA lines from the north side of W2W to the north barrier of the WB brdige
and installing PS-3 base plates on the PS-6 supports along the bike path.
04-0120F4 Bid Item: 128 0-000-000.128 DEHUMIDIFIER SYSTEM
F.W. SPENCER AND SON, INC
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Diary: Dispute
Dehumidification System 128  0-000-000.128

[]

Steve Moseley, Steve Gwizdak and Craig Perry spent the shift installing galvanized ductwork for the
dehumidification unit inside the east anchorage, south side.

Visitor:
Time Name Company Remarks
10:00:00 AM Bob Melvin Parsons Brinkerhoff Lead Mechancial Designer
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